
ID Task Name Start Finish

1 MDAP Builds Integrated Schedule for Weeks 15 & 16 Tue 9/7/04 Mon 9/20/04

2 Transfer Weeks 49 - 53 Mon 9/13/04 Fri 10/8/04

3 Clear Facility and SOA Conflicts weeks 49 - 53 Mon 9/13/04 Thu 9/23/04

4 Deadline to Clear Facility and SOA
Conflicts weeks 49 - 53

Fri 9/24/04 Fri 9/24/04

5 Equipment Conflict Report Posted weeks 59 - 53 Mon 9/27/04 Mon 9/27/04

6 Equipment Report deconflicted for weeks 59 - 53 Mon 9/27/04 Mon 10/4/04

7 Deadline to Clear Equipment Conflicts
weeks 49 - 53

Mon 10/4/04 Mon 10/4/04

8 Deadline to Transfer Weeks 49 - 53 Fri 10/8/04 Fri 10/8/04

9 NO MEETING Fri 10/8/04 Fri 10/8/04

10 Weeks 15 & 16 Mon 9/20/04 Fri 10/15/04

11 Mid-Range receives MDAP Integrated Schedule
for weeks 15 & 16

Mon 9/20/04 Mon 9/20/04

12 Mid-Range Schedule Build in process weeks 15 - Mon 9/20/04 Mon 10/4/04

13 Preview Weeks 15 & 16 Posted Mon 10/4/04 Mon 10/4/04

14 Projects Review Preview Weeks weeks 15 - 16 Mon 10/4/04 Fri 10/8/04

15 RAP Work Book Posted weeks 15 - 16 Mon 10/11/04 Mon 10/11/04

16 Projects Review Workbook for Negotiation
Meeting weeks 15 -16

Mon 10/11/04 Thu 10/14/04

17 Negotiation Meeting for Weeks 15 & 16 (26
WKS Ahead)

Fri 10/15/04 Fri 10/15/04

18 MDAP Builds Integrated Schedule for Weeks 17 & 18 Mon 9/20/04 Mon 10/4/04

19 NO MEETING Fri 10/22/04 Fri 10/22/04

20 Weeks 17 & 18 Mon 10/4/04 Fri 10/29/04

21 Mid-Range receives MDAP Integrated Schedule
for weeks 17 & 18

Mon 10/4/04 Mon 10/4/04

22 Mid-Range Schedule Build in process weeks 17 - Mon 10/4/04 Fri 10/15/04

23 Preview Weeks 17 & 18 Posted Mon 10/18/04 Mon 10/18/04

24 Projects Review Preview Weeks 17 - 18 Mon 10/18/04 Fri 10/22/04

25 RAP Work Book Posted weeks 17 - 18 Mon 10/25/04 Mon 10/25/04

26 Projects Review Work Book for Negotiation
Meeting weeks 17 - 18

Mon 10/25/04 Thu 10/28/04

27 Negotiation Meeting for Weeks 17 & 18 (26
WKS Ahead)

Fri 10/29/04 Fri 10/29/04

28 Transfer Weeks 01 - 04 Mon 10/11/04 Fri 11/5/04

29 Clear Facility and SOA Conflicts weeks 01 - 04 Mon 10/11/04 Thu 10/21/04

30 Deadline to Clear Facility and SOA
Conflicts weeks 01 - 04

Fri 10/22/04 Fri 10/22/04

31 Equipment Report Posted weeks 01 - 04 Mon 10/25/04 Mon 10/25/04

32 Equipment Report Deconflicted weeks 01 - 04 Mon 10/25/04 Mon 11/1/04

33 Deadline to Clear Equipment Conflicts
weeks 01 - 04

Mon 11/1/04 Mon 11/1/04

34 Deadline to Transfer Weeks 01 - 04 Fri 11/5/04 Fri 11/5/04

35 NO MEETING Fri 11/5/04 Fri 11/5/04

36 Cassini Delivers WK 19 (DOY 134) - 24 2005 (DOY 16 Mon 10/11/04 Tue 10/12/04

37 MDAP Builds Integrated Schedule for Weeks 19 & 20 Tue 10/12/04 Mon 10/18/04

38 Weeks 19 & 20 Mon 10/18/04 Fri 11/12/04

39 Mid-Range receives MDAP Integrated Schedule
for weeks 19 & 20

Mon 10/18/04 Mon 10/18/04

40 Mid-Range Schedule Build in process Wk 19 & 20 Mon 10/18/04 Fri 10/29/04

41 Preview Weeks 19 & 20 Mon 11/1/04 Mon 11/1/04

42 Projects Review Preview Weeks 19 & 20 Mon 11/1/04 Fri 11/5/04

43 RAP Work Book Posted for Wks 19 & 20 Mon 11/8/04 Mon 11/8/04

44 Projects Review Work Book for Negotiation
Meeting Wks 19 & 20

Mon 11/8/04 Thu 11/11/04

45 Negotiation Meeting for Weeks 19 & 20 (26
WKS Ahead)

Fri 11/12/04 Fri 11/12/04

MDAP

Project Rep's

Project Rep's 9/24

Mid-Range 9/27

Project Rep's

Project Rep's 10/4

Mid-Range and DSN Scheduling 10/8

ALL 10/8

MDAP and Mid-Range 9/20

Mid-Range

Mid-Range 10/4

Project Rep's

Mid-Range 10/11

Project Rep's

Mid-Range and Project Rep's 10/15

MDAP

ALL 10/22

MDAP and Mid-Range 10/4

Mid-Range

Mid-Range 10/18

Project Rep's

Mid-Range 10/25

Project Rep's

Mid-Range and Project Rep's 10/29

Project Rep's

Project Rep's 10/22

Mid-Range 10/25

Project Rep's

Project Rep's 11/1

Mid-Range and DSN Scheduling 11/5

ALL 11/5

MDAP

MDAP and Mid-Range 10/18

Mid-Range

Mid-Range

Project Rep's

Mid-Range 11/8

Project Rep

Mid-Range and Project Rep's 11/12
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Sep 6, '04 Sep 13, '04 Sep 20, '04 Sep 27, '04 Oct 4, '04 Oct 11, '04 Oct 18, '04 Oct 25, '04 Nov 1, '04 Nov 8, '04

Weekly Schedule and Transfer Week Schedule
Posting of a complete Mid-Range schedule build by deadline, relies on the delivery of the MDAPT Integrated Schedule which is dependant on the receipt of inputs from the individual Misson Planning Groups.

All Project/User Representatives must attend the Weekly Meetings in Building 303-411
NOTE: RAPSO will cancel Conference Room reservation, as needed

Tue 10/12/04
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ID Task Name Start Finish

46 MDAP Builds Integrated Schedule for Weeks 21 & 22 Mon 10/18/04 Wed 10/27/04

47 Weeks 21 & 22 Wed 10/27/04 Fri 11/19/04

48 Mid-Range receives MDAP Integrated Schedule
for weeks 21 & 22

Wed 10/27/04 Wed 10/27/04

49 Mid-Range Schedule Build in process Wks 21 & 2 Wed 10/27/04 Fri 11/5/04

50 Preview Weeks 21 & 22 Posted Mon 11/8/04 Mon 11/8/04

51 Projects Review Preview Weeks 21 & 22 Mon 11/8/04 Fri 11/12/04

52 RAP Work Book Posted Mon 11/15/04 Mon 11/15/04

53 Projects Review Work Book for Negotiation
Meeting Wks 21 & 22

Mon 11/15/04 Thu 11/18/04

54 Negotiation Meeting for Weeks 21 & 22 (25
WKS Ahead)

Fri 11/19/04 Fri 11/19/04

55 NO MEETING (THANKSGIVING WEEK) Wed 11/24/04 Wed 11/24/04

56 Transfer Weeks 05 - 08 Mon 11/8/04 Fri 12/3/04

57 Clear Facility and SOA Conflicts Wks 5 - 8 Mon 11/8/04 Thu 11/18/04

58 Deadline to Clear Facility and SOA
Conflicts Wks 5 - 8

Fri 11/19/04 Fri 11/19/04

59 Equipment Report Posted Wks 5 - 8 Mon 11/22/04 Mon 11/22/04

60 Equipment Report Deconflicted Wks 5 - 8 Mon 11/22/04 Mon 11/29/04

61 Deadline to Clear Equipment Conflicts
Wks 5 - 8

Mon 11/29/04 Mon 11/29/04

62 Deadline to Transfer Weeks 05 - 08 Fri 12/3/04 Fri 12/3/04

63 Cassini Delivers WK 24 (DOY 169) - 30 2005 (DOY 21 Fri 10/29/04 Mon 11/1/04

64 MDAP Builds Integrated Schedule for Weeks 23 & 24 Mon 11/1/04 Thu 11/11/04

65 NO MEETING Fri 12/3/04 Fri 12/3/04

66 Weeks 23 & 24 Thu 11/11/04 Fri 12/10/04

67 Mid-Range receives MDAP Integrated Schedule
for weeks 23 & 24

Thu 11/11/04 Thu 11/11/04

68 Mid-Range Schedule Build in process Wks 23 & 2 Thu 11/11/04 Wed 11/24/04

69 Preview Weeks 23 & 24 Posted Mon 11/29/04 Mon 11/29/04

70 Projects Review Preview Weeks 23 & 24 Mon 11/29/04 Fri 12/3/04

71 RAP Work Book Posted Wks 23 & 24 Mon 12/6/04 Mon 12/6/04

72 Projects Review Work Book for Negotiation
Meeting Wks 23 & 24

Mon 12/6/04 Thu 12/9/04

73 Negotiation Meeting for Weeks 23 & 24 (26
WKS Ahead)

Fri 12/10/04 Fri 12/10/04

74 MDAP Builds Integrated Schedule for Weeks 25 & 26 Thu 11/11/04 Mon 11/22/04

75 Weeks 25 & 26 Mon 11/22/04 Fri 12/17/04

76 Mid-Range receives MDAP Integrated Schedule
for weeks 25 & 26

Mon 11/22/04 Mon 11/22/04

77 Mid-Range Schedule Build in process Wks 25 & 2 Mon 11/22/04 Fri 12/3/04

78 Preview Weeks 25 & 26 Posted Mon 12/6/04 Mon 12/6/04

79 Projects Review Preview Weeks 25 & 26 Mon 12/6/04 Fri 12/10/04

80 RAP Work Book Posted Wks 25 & 26 Mon 12/13/04 Mon 12/13/04

81 Projects Review Work Book for Negotiation
Meeting for Wks 25 & 26

Mon 12/13/04 Thu 12/16/04

82 Negotiation Meeting for Weeks 25 & 26 (26
WKS Ahead)

Fri 12/17/04 Fri 12/17/04

83 NO MEETING (CHRISTMAS WEEK) Thu 12/23/04 Thu 12/23/04

84 NO MEETING (NEW YEARS WEEK) Thu 12/30/04 Thu 12/30/04

MDAP

MDAP and Mid-Range 10/27

Mid-Range

Mid-Range 11/8

Project Rep's

Mid-Range 11/15

Project Rep's

Mid-Range and Project Rep's 11/19

ALL 11/24

Project Rep's

Project Rep's 11/19

Mid-Range 11/22

Project Rep's

Project Rep's 11/29

Mid-Range and DSN Scheduling 12/3

MDAP

ALL 12/3

MDAP and Mid-Range 11/11

Mid-Range

Mid-Range 11/29

Project Rep's

Mid-Range 12/6

Project Rep's

Mid-Range and Project Rep's 12/10

MDAP

MDAP and Mid-Range 11/22

Mid-Range

Mid-Range 12/6

Project Rep's

Mid-Range 12/13

Project Rep's

Mid-Range and Project Rep's 12/17

ALL 12/23

ALL 12/30
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Weekly Schedule and Transfer Week Schedule
Posting of a complete Mid-Range schedule build by deadline, relies on the delivery of the MDAPT Integrated Schedule which is dependant on the receipt of inputs from the individual Misson Planning Groups.

All Project/User Representatives must attend the Weekly Meetings in Building 303-411
NOTE: RAPSO will cancel Conference Room reservation, as needed

Tue 10/12/04
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ID Task Name Start Finish

85 MDAP Builds Integrated Schedule for Weeks 27 & 28 Mon 11/22/04 Mon 12/6/04

86 Transfer Weeks 09 - 12 Mon 12/6/04 Fri 1/7/05

87 Deadline to Clear Facility and SOA
Conflicts Wks 9 - 12

Mon 12/6/04 Thu 12/16/04

88 Deadline to Clear Facility and SOA
Conflicts Wks 9 - 12

Fri 12/17/04 Fri 12/17/04

89 Equipment Report Posted Wks 9 - 12 Mon 12/20/04 Mon 12/20/04

90 Equipment Report Deconflicted Wks 9 - 12 Mon 12/20/04 Tue 12/28/04

91 Deadline to Clear Equipment Conflicts
Wks 9 - 12

Mon 1/3/05 Mon 1/3/05

92 Deadline to Transfer Weeks 09 - 12 Fri 1/7/05 Fri 1/7/05

93 Weeks 27 & 28 Mon 12/6/04 Fri 1/7/05

94 Mid-Range receives MDAP Integrated Schedule
for weeks 27 & 28

Mon 12/6/04 Mon 12/6/04

95 Mid-Range Schedule Build in process Wks 27 - 2 Mon 12/6/04 Fri 12/17/04

96 Preview Weeks 27 & 28 Posted Mon 12/20/04 Mon 12/20/04

97 Projects Review Preview Weeks Wks 27 - 28 Mon 12/20/04 Mon 12/27/04

98 RAP Work Book Posted Wks 27 - 28 Tue 12/28/04 Tue 12/28/04

99 Projects Review Work Book Negotiation Meeting
for Wks 27 - 28

Thu 12/30/04 Thu 1/6/05

100 Negotiation Meeting for Weeks 27 & 28 (27
WKS Ahead)

Fri 1/7/05 Fri 1/7/05

101 Cassini Delivers WK 30 (DOY 212) - 35 2005 (DOY 24 Fri 12/10/04 Mon 12/13/04

102 MDAP Builds Integrated Schedule for Weeks 29 & 30 Mon 12/13/04 Thu 12/23/04

103 NO MEETING Fri 1/14/05 Fri 1/14/05

104 Weeks 29 & 30 Thu 12/23/04 Fri 1/21/05

105 Mid-Range receives MDAP Integrated Schedule
for weeks 29 & 30

Thu 12/23/04 Thu 12/23/04

106 Mid-Range Schedule Build in process Thu 12/23/04 Mon 1/10/05

107 Preview Weeks 29 & 30 Posted Mon 1/10/05 Mon 1/10/05

108 Projects Review Preview Weeks Mon 1/10/05 Fri 1/14/05

109 RAP Work Book Posted Tue 1/18/05 Tue 1/18/05

110 Projects Review Work Book for Negotiation
Meeting

Tue 1/18/05 Thu 1/20/05

111 Negotiation Meeting for Weeks 29 & 30 (27
WKS Ahead)

Fri 1/21/05 Fri 1/21/05

112 MDAP Builds Integrated Schedule for Weeks 31 & 32 Thu 12/23/04 Mon 1/10/05

113 NO MEETING Fri 1/28/05 Fri 1/28/05

114 Weeks 31 & 32 Mon 1/10/05 Fri 2/4/05

115 Mid-Range receives MDAP Integrated Schedule
for weeks 31 & 32

Mon 1/10/05 Mon 1/10/05

116 Mid-Range Schedule Build in process Mon 1/10/05 Mon 1/24/05

117 Preview Weeks 31 & 32 Posted Mon 1/24/05 Mon 1/24/05

118 Projects Review Preview Weeks Mon 1/24/05 Fri 1/28/05

119 RAP Work Book Posted Mon 1/31/05 Mon 1/31/05

120 Projects Review Work Book for Negotiation
Meeting

Mon 1/31/05 Thu 2/3/05

121 Negotiation Meeting for Weeks 31 & 32 (27
WKS Ahead)

Fri 2/4/05 Fri 2/4/05

122 Transfer Weeks 13 - 16 Mon 1/10/05 Fri 2/11/05

123 Clear Facility and SOA Conflicts Wks 13 - 16 Mon 1/10/05 Thu 1/20/05

124 Deadline to Clear Facility and SOA
Conflicts Wks 13 -16

Fri 1/21/05 Fri 1/21/05

125 Equipment Report Posted Wks 13 - 16 Mon 1/24/05 Mon 1/24/05

126 Equipment Report Deconflicted Wks 13 - 16 Mon 1/24/05 Fri 2/4/05

127 Deadline to Clear Equipment Conflicts
Wks 13 - 16

Mon 2/7/05 Mon 2/7/05

128 Deadline to Transfer Weeks 13 - 16 Fri 2/11/05 Fri 2/11/05

129 RARB Tue 2/8/05 Tue 2/8/05

130 NO MEETING Fri 2/11/05 Fri 2/11/05

MDAP

Project Rep's

Project Rep's 12/17

Mid-Range 12/20

Project Rep's

Project Rep's 1/3

Mid-Range and DSN Scheduling 1/7

MDAP and Mid-Range 12/6

Mid-Range

Mid-Range 12/20

Project Rep's

Mid-Range 12/28

Project Rep's

Mid-Range and Project Rep's 1/7

MDAP

ALL 1/14

MDAP and Mid-Range 12/23

Mid-Range

Mid-Range 1/10

Project Rep's

Mid-Range 1/18

Project Rep's

Mid-Range and Project Rep's 1/21

MDAP

ALL 1/28

MDAP and Mid-Range 1/10

Mid-Range

Mid-Range 1/24

Project Rep's

Mid-Range 1/31

Project Rep's

Mid-Range and Project Rep's 2/4

Project Rep's

Project Rep's 1/21

Mid-Range 1/24

Project Rep's

Project Rep's 2/7

Mid-Range and DSN Scheduling 2/11

2/8

ALL 2/11
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Weekly Schedule and Transfer Week Schedule
Posting of a complete Mid-Range schedule build by deadline, relies on the delivery of the MDAPT Integrated Schedule which is dependant on the receipt of inputs from the individual Misson Planning Groups.

All Project/User Representatives must attend the Weekly Meetings in Building 303-411
NOTE: RAPSO will cancel Conference Room reservation, as needed

Tue 10/12/04
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ID Task Name Start Finish

131 MDAP Builds Integrated Schedule for Weeks 33 & 34 Mon 1/10/05 Mon 1/24/05

132 Weeks 33 & 34 Mon 1/24/05 Fri 2/18/05

133 Mid-Range receives MDAP Integrated Schedule
for weeks 33 & 34

Mon 1/24/05 Mon 1/24/05

134 Mid-Range Schedule Build in process Mon 1/24/05 Fri 2/4/05

135 Preview Weeks 33 & 34 Posted Mon 2/7/05 Mon 2/7/05

136 Projects Review Preview Weeks Mon 2/7/05 Fri 2/11/05

137 RAP Work Book Posted Mon 2/14/05 Mon 2/14/05

138 Projects Review Work Book for Negotiation
Meeting

Mon 2/14/05 Thu 2/17/05

139 Negotiation Meeting for Weeks 33 & 34 (27
WKS Ahead)

Fri 2/18/05 Fri 2/18/05

140 Cassini Delivers WK 35 (DOY 242) - 40 2005 (DOY 28 Tue 1/11/05 Wed 1/12/05

141 MDAP Builds Integrated Schedule for Weeks 35 & 36 Mon 1/24/05 Mon 2/7/05

142 NO MEETING Fri 2/25/05 Fri 2/25/05

143 Weeks 35 & 36 Mon 2/7/05 Fri 3/4/05

144 Mid-Range receives MDAP Integrated Schedule
for weeks 35 & 36

Mon 2/7/05 Mon 2/7/05

145 Mid-Range Schedule Build in process Mon 2/7/05 Fri 2/18/05

146 Preview Weeks 35 & 36 Posted Tue 2/22/05 Tue 2/22/05

147 Projects Review Preview Weeks Tue 2/22/05 Fri 2/25/05

148 RAP Work Book Posted Fri 2/25/05 Fri 2/25/05

149 Projects Review Work Book for Negotiation
Meeting

Mon 2/28/05 Thu 3/3/05

150 Negotiation Meeting for Weeks 35 & 36 (27
WKS Ahead)

Fri 3/4/05 Fri 3/4/05

151 MDAP Builds Integrated Schedule for Weeks 37 & 38 Mon 2/7/05 Tue 2/22/05

152 Transfer Weeks 17 - 20 Mon 2/14/05 Fri 3/11/05

153 Clear Facility and SOA Conflicts Wks 17 - 20 Mon 2/14/05 Thu 2/24/05

154 Deadline to Clear Facility and SOA
Conflicts Wks 17 - 20

Fri 2/25/05 Fri 2/25/05

155 Equipment Report Posted Wks 17 - 20 Mon 2/28/05 Mon 2/28/05

156 Equipment Report Deconflicted Wks 17 - 20 Mon 2/28/05 Fri 3/4/05

157 Deadline to Clear Equipment Conflicts
Wks 17 - 20

Mon 3/7/05 Mon 3/7/05

158 Deadline to Transfer Weeks 17 - 20 Fri 3/11/05 Fri 3/11/05

159 NO MEETING Fri 3/11/05 Fri 3/11/05

160 Weeks 37 & 38 Tue 2/22/05 Fri 3/18/05

161 Mid-Range receives MDAP Integrated Schedule
for weeks 37 & 38

Tue 2/22/05 Tue 2/22/05

162 Mid-Range Schedule Build in process Tue 2/22/05 Mon 3/7/05

163 Preview Weeks 37 & 38 Posted Mon 3/7/05 Mon 3/7/05

164 Projects Review Preview Weeks Mon 3/7/05 Fri 3/11/05

165 RAP Work Book Posted Mon 3/14/05 Mon 3/14/05

166 Projects Review Work Book for Negotiation
Meeting

Mon 3/14/05 Thu 3/17/05

167 Negotiation Meeting for Weeks 37 & 38 (27
WKS Ahead)

Fri 3/18/05 Fri 3/18/05

168 Cassini Delivers WK 40 (DOY 281) - 45 2005 (DOY 31 Tue 2/22/05 Tue 2/22/05

169 MDAP Builds Integrated Schedule for Weeks 39 & 40 Tue 2/22/05 Mon 3/7/05

170 NO MEETING Fri 3/25/05 Fri 3/25/05

171 Weeks 39 & 40 Mon 3/7/05 Fri 4/1/05

172 Mid-Range receives MDAP Integrated Schedule
for weeks 39 & 40

Mon 3/7/05 Mon 3/7/05

173 Mid-Range Schedule Build in process Mon 3/7/05 Fri 3/18/05

174 Preview Weeks 39 & 40 Posted Mon 3/21/05 Mon 3/21/05

175 Projects Review Preview Weeks Mon 3/21/05 Fri 3/25/05

176 RAP Work Book Posted Mon 3/28/05 Mon 3/28/05

177 Projects Review Work Book for Negotiation
Meeting

Mon 3/28/05 Thu 3/31/05

178 Negotiation Meeting for Weeks 39 & 40 (27
WKS Ahead)

Fri 4/1/05 Fri 4/1/05

MDAP

MDAP and Mid-Range 1/24

Mid-Range

Mid-Range 2/7

Project Rep's

Mid-Range 2/14

Project Rep's

Mid-Range and Project Rep's 2/18

MDAP

ALL 2/25

MDAP and Mid-Range 2/7

Mid-Range

Mid-Range 2/22

Project Rep's

Mid-Range 2/25

Project Rep's

Mid-Range and Project Rep's 3/4

MDAP

Project Rep's

Project Rep's 2/25

Mid-Range 2/28

Project Rep's

Project Rep's 3/7

Mid-Range and DSN Scheduling 3/11

ALL 3/11

MDAP and Mid-Range 2/22

Mid-Range

Mid-Range 3/7

Project Rep's

Mid-Range 3/14

Project Rep's

Mid-Range and Project Rep's 3/18

MDAP

ALL 3/25

MDAP and Mid-Range 3/7

Mid-Range

Mid-Range 3/21

Project Rep's

Mid-Range 3/28

Project Re

Mid-Range and Project Rep's 4/1
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Jan 10, '05 Jan 17, '05 Jan 24, '05 Jan 31, '05 Feb 7, '05 Feb 14, '05 Feb 21, '05 Feb 28, '05 Mar 7, '05 Mar 14, '05 Mar 21, '05 Mar 28, '05

Weekly Schedule and Transfer Week Schedule
Posting of a complete Mid-Range schedule build by deadline, relies on the delivery of the MDAPT Integrated Schedule which is dependant on the receipt of inputs from the individual Misson Planning Groups.

All Project/User Representatives must attend the Weekly Meetings in Building 303-411
NOTE: RAPSO will cancel Conference Room reservation, as needed

Tue 10/12/04
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ID Task Name Start Finish

179 MDAP Builds Integrated Schedule for Weeks 41 & 42 Mon 3/7/05 Mon 3/21/05

180 Transfer Weeks 21 - 24 Mon 3/14/05 Fri 4/8/05

181 Clear Facility and SOA Conflicts Wks 21 - 24 Mon 3/14/05 Thu 3/24/05

182 Deadline to Clear Facility and SOA
Conflicts Wks 21 - 24

Fri 3/25/05 Fri 3/25/05

183 Equipment Report Posted Wks 21 - 24 Mon 3/28/05 Mon 3/28/05

184 Equipment Report Deconflicted Wks 21 - 24 Mon 3/28/05 Fri 4/1/05

185 Deadline to Clear Equipment Conflicts
21 - 24

Mon 4/4/05 Mon 4/4/05

186 Deadline to Transfer Weeks 21 - 24 Fri 4/8/05 Fri 4/8/05

187 NO MEETING Fri 4/8/05 Fri 4/8/05

188 Weeks 41 & 42 Mon 3/21/05 Fri 4/15/05

189 Mid-Range receives MDAP Integrated Schedule
for weeks 41 & 42

Mon 3/21/05 Mon 3/21/05

190 Mid-Range Schedule Build in process Mon 3/21/05 Fri 4/1/05

191 Preview Weeks 41 & 42 Posted Mon 4/4/05 Mon 4/4/05

192 Projects Review Preview Weeks Mon 4/4/05 Fri 4/8/05

193 RAP Work Book Posted Mon 4/11/05 Mon 4/11/05

194 Projects Review Work Book for Negotiation
Meeting

Mon 4/11/05 Thu 4/14/05

195 Negotiation Meeting for Weeks 41 & 42 (27
WKS Ahead)

Fri 4/15/05 Fri 4/15/05

196 MDAP Builds Integrated Schedule for Weeks 43 & 44 Mon 3/21/05 Mon 4/4/05

197 NO MEETING Fri 4/22/05 Fri 4/22/05

198 Weeks 43 & 44 Mon 4/4/05 Fri 4/29/05

199 Mid-Range receives MDAP Integrated Schedule
for weeks 43 & 44

Mon 4/4/05 Mon 4/4/05

200 Mid-Range Schedule Build in process Mon 4/4/05 Fri 4/15/05

201 Preview Weeks 43 & 44 Posted Mon 4/18/05 Mon 4/18/05

202 Projects Review Preview Weeks Mon 4/18/05 Fri 4/22/05

203 RAP Work Book Posted Mon 4/25/05 Mon 4/25/05

204 Projects Review Work Book for Negotiation
Meeting

Mon 4/25/05 Thu 4/28/05

205 Negotiation Meeting for Weeks 43 & 44 (27
WKS Ahead)

Fri 4/29/05 Fri 4/29/05

206 Transfer Weeks 25 - 28 Mon 4/11/05 Fri 5/6/05

207 Clear Facility and SOA Conflicts Wks 25 - 28 Mon 4/11/05 Thu 4/21/05

208 Deadline to Clear Facility and SOA
Conflicts Wks 25 - 28

Fri 4/22/05 Fri 4/22/05

209 Equipment Report Posted Wks 25 - 28 Mon 4/25/05 Mon 4/25/05

210 Equipment Report Deconflicted Wks 25 - 28 Mon 4/25/05 Fri 4/29/05

211 Deadline to Clear Equipment Conflicts
Wks 25 -28

Mon 5/2/05 Mon 5/2/05

212 Deadline to Transfer Weeks 25 - 28 Fri 5/6/05 Fri 5/6/05

213 NO MEETING Fri 5/6/05 Fri 5/6/05

214 Cassini Delivers WK 45 (DOY 316) - 50 2005 (DOY 35 Fri 3/25/05 Mon 3/28/05

215 MDAP Builds Integrated Schedule for Weeks 45 & 46 Mon 4/4/05 Mon 4/18/05

216 Weeks 45 & 46 Mon 4/18/05 Fri 5/13/05

217 Mid-Range receives MDAP Integrated Schedule
for weeks 45 & 46

Mon 4/18/05 Mon 4/18/05

218 Mid-Range Schedule Build in process Mon 4/18/05 Fri 4/29/05

219 Preview Weeks 45 & 46 Posted Mon 5/2/05 Mon 5/2/05

220 Projects Review Preview Weeks Mon 5/2/05 Fri 5/6/05

221 RAP Work Book Posted Mon 5/9/05 Mon 5/9/05

222 Projects Review Work Book for Negotiation
Meeting

Mon 5/9/05 Thu 5/12/05

223 Negotiation Meeting for Weeks 45 & 46 (27
WKS Ahead)

Fri 5/13/05 Fri 5/13/05

MDAP

Project Rep's

Project Rep's 3/25

Mid-Range 3/28

Project Rep's

Project Rep's 4/4

Mid-Range and DSN Scheduling 4/8

ALL 4/8

MDAP and Mid-Range 3/21

Mid-Range

Mid-Range 4/4

Project Rep's

Mid-Range 4/11

Project Rep's

Mid-Range and Project Rep's 4/15

MDAP

ALL 4/22

MDAP and Mid-Range 4/4

Mid-Range

Mid-Range 4/18

Project Rep's

Mid-Range 4/25

Project Rep's

Mid-Range and Project Rep's 4/29

Project Rep's

Project Rep's 4/22

Mid-Range 4/25

Project Rep's

Project Rep's 5/2

Mid-Range and DSN Scheduling 5/6

ALL 5/6

MDAP

MDAP and Mid-Range 4/18

Mid-Range

Mid-Range 5/2

Project Rep's

Mid-Range 5/9

Project Rep

Mid-Range and Project Rep's 5/13

7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
Mar 7, '05 Mar 14, '05 Mar 21, '05 Mar 28, '05 Apr 4, '05 Apr 11, '05 Apr 18, '05 Apr 25, '05 May 2, '05 May 9, '05

Weekly Schedule and Transfer Week Schedule
Posting of a complete Mid-Range schedule build by deadline, relies on the delivery of the MDAPT Integrated Schedule which is dependant on the receipt of inputs from the individual Misson Planning Groups.

All Project/User Representatives must attend the Weekly Meetings in Building 303-411
NOTE: RAPSO will cancel Conference Room reservation, as needed

Tue 10/12/04
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ID Task Name Start Finish

224 MDAP Builds Integrated Schedule for Weeks 47 & 48 Mon 4/18/05 Mon 5/2/05

225 NO MEETING Fri 5/20/05 Fri 5/20/05

226 Weeks 47 & 48 Mon 5/2/05 Fri 5/27/05

227 Mid-Range receives MDAP Integrated Schedule
for weeks 47 & 48

Mon 5/2/05 Mon 5/2/05

228 Mid-Range Schedule Build in process Mon 5/2/05 Fri 5/13/05

229 Preview Weeks 47 & 48 Posted Mon 5/16/05 Mon 5/16/05

230 Projects Review Preview Weeks Mon 5/16/05 Fri 5/20/05

231 RAP Work Book Posted Mon 5/23/05 Mon 5/23/05

232 Projects Review Work Book for Negotiation
Meeting

Mon 5/23/05 Thu 5/26/05

233 Negotiation Meeting for Weeks 47 & 48 (27
WKS Ahead)

Fri 5/27/05 Fri 5/27/05

234 Transfer Weeks 29 - 32 Mon 5/9/05 Fri 6/3/05

235 Clear Facility and SOA Conflicts Wks 29 - 32 Mon 5/9/05 Thu 5/19/05

236 Deadline to Clear Facility and SOA
Conflicts Wks 29 - 32

Fri 5/20/05 Fri 5/20/05

237 Equipment Report Posted Wks 29 - 32 Mon 5/23/05 Mon 5/23/05

238 Equipment Report Deconflicted Wks 29 - 32 Mon 5/23/05 Fri 5/27/05

239 Deadline to Clear Equipment Conflicts
Wks 29 - 32

Tue 5/31/05 Tue 5/31/05

240 Deadline to Transfer Weeks 29 - 32 Fri 6/3/05 Fri 6/3/05

241 NO MEETING Fri 6/3/05 Fri 6/3/05

242 Cassini Delivers WK 50 (DOY 351) 2005 - WK 04 (DO Fri 4/29/05 Mon 5/2/05

243 MDAP Builds Integrated Schedule for Weeks 49 & 50 Mon 5/2/05 Mon 5/16/05

244 Weeks 49 & 50 Mon 5/16/05 Fri 6/10/05

245 Mid-Range receives MDAP Integrated Schedule
for weeks 49 & 50

Mon 5/16/05 Mon 5/16/05

246 Mid-Range Schedule Build in process Mon 5/16/05 Fri 5/27/05

247 Preview Weeks 49 & 50 Posted Tue 5/31/05 Tue 5/31/05

248 Projects Review Preview Weeks Tue 5/31/05 Mon 6/6/05

249 RAP Work Book Posted Mon 6/6/05 Mon 6/6/05

250 Projects Review Work Book for Negotiation
Meeting

Mon 6/6/05 Thu 6/9/05

251 Negotiation Meeting for Weeks 49 & 50 (27
WKS Ahead)

Fri 6/10/05 Fri 6/10/05

252 MDAP Builds Integrated Schedule for Weeks 51 & 52 Mon 5/16/05 Tue 5/31/05

253 Cassini Delivers WK 04 (DOY 027) - 19 (DOY 070)200 Fri 6/10/05 Mon 6/13/05

254 NO MEETING Fri 6/17/05 Fri 6/17/05

255 Weeks 51 & 52 Tue 5/31/05 Fri 6/24/05

256 Mid-Range receives MDAP Integrated Schedule
for weeks 51 & 52

Tue 5/31/05 Tue 5/31/05

257 Mid-Range Schedule Build in process Tue 5/31/05 Mon 6/13/05

258 Preview Weeks 51 & 52 Posted Mon 6/13/05 Mon 6/13/05

259 Projects Review Preview Weeks Mon 6/13/05 Fri 6/17/05

260 RAP Work Book Posted Mon 6/20/05 Mon 6/20/05

261 Projects Review Work Book for Negotiation
Meeting

Mon 6/20/05 Thu 6/23/05

262 Negotiation Meeting for Weeks 51 & 52 (27
WKS Ahead)

Fri 6/24/05 Fri 6/24/05

MDAP

ALL 5/20

MDAP and Mid-Range 5/2

Mid-Range

Mid-Range 5/16

Project Rep's

Mid-Range 5/23

Project Rep's

Mid-Range and Project Rep's 5/27

Project Rep's

Project Rep's 5/20

Mid-Range 5/23

Project Rep's

Project Rep's 5/31

Mid-Range and DSN Scheduling 6/3

ALL 6/3

MDAP

MDAP and Mid-Range 5/16

Mid-Range

Mid-Range 5/31

Project Rep's

Mid-Range 6/6

Project Rep's

Mid-Range and Project Rep's 6/10

MDAP

ALL 6/17

MDAP and Mid-Range 5/31

Mid-Range

Mid-Range 6/13

Project Rep's

Mid-Range 6/20

Project Rep

Mid-Range and Project Rep's 6/24

18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Apr 18, '05 Apr 25, '05 May 2, '05 May 9, '05 May 16, '05 May 23, '05 May 30, '05 Jun 6, '05 Jun 13, '05 Jun 20, '05

Weekly Schedule and Transfer Week Schedule
Posting of a complete Mid-Range schedule build by deadline, relies on the delivery of the MDAPT Integrated Schedule which is dependant on the receipt of inputs from the individual Misson Planning Groups.

All Project/User Representatives must attend the Weekly Meetings in Building 303-411
NOTE: RAPSO will cancel Conference Room reservation, as needed

Tue 10/12/04
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